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ENVIRONMENTAL PROTECTION AGENCY 

REGION III 

INTERIM CONSTRUCTION INSPECTION REPORT 

Section I. General 

1. Applicant --~H~a~m~i~l~t~olln_T~o~w~n~s~h~l~·p~M~u~n~i~c~i~p~a~l~A~u~t~h~o~r~i~t~Y-----------------------

2. Project Number _C~-:..:4:r.=2~0~9:,:;!;;1~6-::.:0"""l;__ _____ D:ite Visited _ _.:;;6:.....:;.::..Ju~n;.;.:.e~l'"""9.J_79'---­

Date Prior Visit 7 March 1979 

3. Status of Schedule: D:ite Construction Start __ ---:.L;!:.:l!:........':;J~a::.!;.;n~uo:::a~r"-y-=l9'-7.~-9~----

Original Completion Date ~3~J~u=l~y~l9~8~o~~-----------------

Revised Completion D:ite ___ 6~J~u~l~~~~~~~~~~~~~~~~ 

Scheduled percent this date 
----~-----------------------

Actual percent this date: By EPA Payments 
* Mr. Arrowood has requested revised progress 

schedule from Contractor to accurately reflect By Construction 
scheduled progress. Inplace 

16.6% 

4. This inspection perfomed by James A. Smith, Jr. , PIE I, U I S, Army, Corps 

of Engineers, Chambersburg Area Office, Telephone No. (717) 264-8012 

5. Consultant Arrowood, Inc., 2400 Philadelphia Avenue, Chambersburg, PA 17201 

6. Persons Contacted: 

Nane Title 

Dennis Black Resident Engineer, Arrowood 

W. L. Arrowood President, Arrowood, Inc. 

Laurie Greene Accountant, Arrowood, Inc. 

7. Brief Project Description: 

Telephone 

(717) 264-4540 

(717) 263-8794 

(717) 263-8794 

Construct gravity pipelines, force mains, and five pumping stations to 

service approximately 1500 EDU in Hamilton Township. 
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Contracts 

~ontract Contractor DescriEtion of Work Arr,t. Date Start % Complete 
l thru Gerl Constr. Gravity and Force 

4 Company Main Sewers $5,121,559 ll January 79 36% 

5 Conowago Pump Stations $ 844,848 ll January 79 Oo/o 

8. General Maintenance and Site Conditions General site conditions_are sat-

isfactory. Sites are policed daily and trenches closed up or barricaded. 

Water trucks are used for mud and dust control. Traffic on state roads is 

maintained and protected by signing, pylons, and flagmen. 

9. Plant or Unit Process Bypassing During Construction _...:N:.:.~/:..:.A-=---------

10. Project Sign Two, erected at field office. 

' ll. Federal Wage Rates Posted Yes, at Contractor's Field Trailer. 

Section II. Administration/Management 

1. -Daily log of construction, who keeps-acceptability. 

Each inspector keeps a daily lo~, Besjdent Engjneer majntajns a mast. diary 

(hard bound books). Resident Engineer and Inspector's logs were accurate 
and up-to-date. 

2. Method of recording construction deficiencies and method of recording 
correction thereof. (Attach copies showing complete sequences). 

Deficiencies are generally recorded on the quantity sheets and inspector's 

field books. Corrections were reported as being recorded in the field books, 
also. 

NAD Form 804 
Aug 77 

Page 2 of 6 



3. Change Orders. How m:my - how estinated and approved-prior to commencing work. 

Four change orders have been approved by the Authority. Change orders for 
unit price items are estimated by the Consultant, recommended to the 
Authority by Mr. Arrowood and approved by the Authority. Non-unit price 
items are estimated by Consultant and cost negotiated with Contractor. 

List three largest: 

Change Contract Description of Work 
No. 

Initiated Bv Arrount Date Date (By 
Started ApprovedAuthcrit~ 

l 

3 

8 

Construct additional service 
Alt. No. l tap to Chbg. Interceptor Consultant 

Relocate manhole and 
Alt. No. l minor grade changes 

Revise sewer 
Alt No. l Alignment 

Consultant 

Consultant 

INCREASE 
$2,887.13 
DECREASE 
$2,141.91 
DECREASE 

$1,558.14 

12/2/78 

4/ll/79 

4/20/79 
* Three day time extension granted for Ch~nge Order No. l. 

5/8/79 * 

5/8/79 

5/8/79 

4. Number of EPA paYJreDt requests submitted & total amount (5) $1,256,800.00 

Number of payments received by applicant & total amount (4) $993,200.00 

5. Construction inspection 

Name of Supervising Inspector Dennis Black 
--~~~----~---------------------------

Name of Inspectors Lisa Hoover (Clerk), K. Shives, T. Crouse, G. Diehl, 

K. Breighner, J. Phipps (T. Nickolas -paid by Authority). 

Describe chain of corrrnand and efficiency of operation. 

Inspectors report to Mr. Black, Resident Engineer, who reports to Mr. 

Arrowood, President. Mr. Arrowood in turn reports to the Authority. 

6. Treatment plant operation during construction. New N/A Addition N/A 
If addition or mcx:lification, obtain past and present operational records. 
Include copies of permit data or complete the below: 

Pennit 
Parameters 

Prior to Construction 
(Date ) 
Infl Effl 

N/A 

Perrni t No. _...;;.N:...~.../_A __ _ 

During Construction 
(Date ) 
Infl Effl 

N/A 
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7. Operating Staff - E;~mer existing or plarmed for fac-rtity. (Indicate 
certifications). Inspectors - J. Wingert and T. Nicholas; Administrator -

G. Gerellis. (Employed full-time by Authority.) 
50%, Plant Operator NOTE: T. Nicholas on loan to Arrowood. 
90%, Fully Staffed 

Section III. Quality of Construction 

1. Test Requirements: Test Result Spec. Req't 
Final 
Resolution 

Soil Compaction See Page 4a of 6 for Test Requirements 

Concrete Cylinder 

Equipment 

Sewer Line Grades 

Other 

2. Appearance of Construction 

Concrete work _...:.C:..:.o~n..,..c.:.r.:.:e..:.:t.:.:e........,s ... t.._r..,en...,g .... t~h........,a .... n...,d""""""'p""'l"l;ao..:.c'""e""m""e"'"n..,.t'-"'i"""n~ma=n.:.=h,.,o=le..,s:=...._t:::..;o.:....:d;:;;;a~t~e~i..::s::....._ 

satisfactory. Risers are properly supported. Pipe encasement~where 

required, are satisfactory. 

Earth work Satisfactory. Trenches are properly braced by trench boxes 

and/or bracing. Backfill is tamped by hand wackers. Compaction test 

results to date are satisfactory. 

Electrical work None to date (pump stations). 
-------------~~~--------~------------------------

For.m and Frame work --~N~o~n~e_t~o~d~a~t~e __ (~p~uw~p~swt~a~t~i~o~n~s~)~·--------------------
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Section III. Quality of Construction 

1. Test Requirements: 

Soil Compaction 

Concrete Cylinder 
Average of tests 
to date. 

Equipment 

Sewer Line Grades 

Other 

Test 
Results 

95.1% average 
of tests run 
to date. 

Class A-3515 psi. 

Class B-2441 psi. 

None installed 
to date. 

Inspectors check 
grades and align­
ment daily. 

Specification 
Requirement 

90% of maximum den­
sity by AASHTO 
Method T-99. Maximum 
50 tests on project 

Class A-3000 psi min. 

Class B-2500 psi min. 

Shop drawings and 
operational tests 
for pump station 
equipment. 

Branches and center­
line of manholes 
checked by Contrac­
tor. Cut sheets sub­
mitted to and checked 
by Inspector. 

Final 
Resolution 

Passed 

28 day breaks, 
passed. 
7 day breaks 
(awaiting 28 
day reports ) . 

No problems en­
countered to 
date. 

Certifications for pipe and pre-cast manholes on file. Air tests performed 
according to attached schedule (Attachment No. 1). Test logs are up-to-date, 
only one section to date has failed. That section will be replaced and re­
tested. 
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Masonry work Walls on pump station foundation are satjsfactory. 

Mechanical work --~N~o~n~e~t~o~d~a~t~e~(~P~ump~~s~t~a~t~i~o~n~s~)~·-----------------------

Pipeline construction Pipes are properly bedded and true to line and 

grade. Air test results are properly documented and up-to-date. Only 

one section in 50 tested has failed and is being repaired by contractor. 

Paving and street repair Some problems have been encountered with 
temporary cold patch. Letter of PennDOT's inspection dated 4 June 1979 
is attached (Attachment No. 2). Matters are presently being resolved. 
Traffic control problems mentioned in Item No. 3 of that letter have 
not been observed by this inspector. 

3. How is work approved prior to payment? By whan? (for unit price items) 

Mr. Arrowood reports that the ResidentEngineer makes his own payment 
estimate, compares this to the Contractor's estimate and finalizes this 
with contractor. Mr. Arrowood then submits estimate to Authority to pay­
ment. Resident Engineer and Inspectors measure quantities for unit price 
items on a daily basis. 

4. How is received equipment inspected and approved prior to payment. 

Equipment and materials are checked by j ns;oectors ;orj or to j nsta ll atj on and 

payment. Materials are paid for only after installation with the exce~tion 

of unr s. 

Section IV. Summary of Significant Construction or Management Deficiencies. 

None 
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Section V. Interferences to job (Strikes, equipment, deliveries, etc., and 
proposed resolution). 

None reported. 

pection VI. Penni t Program 

l. Was a Section 404 or Section 404/10 permit issuedi Yes No x 
--- -=---

2. If yes, does construction appear to be in compliance with the plans 
and conditions of the permit? 

3. If no, is any work being perfor'ID2d or pro:pJsed m any waterway, 
wetlands, etc.? Yes x (give details) No __ _ 

Four small stream crossings are in contract and covered by Nationwide Blanket Permit. 
Construction to date has been according to Section 404 Parameters and sedimentation 

control provisions of the contract. 

Section VII. Brief abstract of the interim inspection. 

1. Inspection conducted by Engineers Field Office and Main Office. The Grantee did 
not attend. 

2. The construction is presently ahead of schedule and no delays are anticipated. 
Quality of construction is satisfactory and meets requirements of contract. Testing 
to date has been properly conducted and documented. 

3. Four change orders have been approved by the Authority and are awaiting Farmers 
Home Administration approval prior to submission. 

4. The Grant Payment Schedule has been exceeded and a revised schedule has been 
submitted to EPA for approval (Attachment No. 3). 

5. Property owners have been mailed an information brochure explaining lateral 
connections and important items of the project (Attachment No. 4). 

6. Payrolls were reviewed for the period 8 January thru 22 April 1979. Contractor 
has several employees classified as "manhole builders". Since there is no rmm.mum 
wage determination for this trade, advised Mr. Arrowood that the Contractor must re­
quest one from Department of Labor. * 

7. Overall condition of Project at the time of this inspection is satisfactory. 

* Manhole Builder is covered under duties of Class 3 Laborer - Classification No. PA 
78-3005. 
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